
Exhibit A
Attachment A-1

Schedule of Products and Due Dates

Task 
Number

Task 
Name Product(s) Planned Start 

Date Due Date

1.1 9/20/2010 10/20/2010
Updated Schedule of Products (no draft) 9/20/2010 10/20/2010
Updated List of Match Funds (no draft) 9/20/2010 10/20/2010
Updated List of Permits (no draft) 9/20/2010 10/20/2010
Kick-Off Meeting Agenda (no draft) 9/20/2010 10/20/2010

1.2 9/20/2010 10/22/2012
CPR Report (no draft) 9/20/2012 10/22/2012
Agenda and a list of expected participants
(no draft) 9/20/2012 10/22/2012
Schedule for written determination (no draft) 9/20/2012 10/22/2012
Written determination (no draft) 9/20/2012 10/22/2012

1.3 6/3/2013 7/3/2013
Written documentation of meeting agreements 
(no draft) 6/3/2013 7/3/2013
Schedule for completing closeout activities
(no draft) 6/3/2013 7/3/2013

1.4 10/20/2010 2/5/2013

Attend Kick-off Meeting

Critical Project Review Meetings

CPR 
Meeting

Final Meeting

Monthly Progress Reports1.4 10/20/2010 2/5/2013

Monthly Progress Reports (no draft)

Upon full execution 
of agreement

The 10th of each 
month during the 
approved term of 
this Agreement

1.5 8/1/2012 4/25/2013
Draft Outline of the Final Report 8/1/2012 8/27/2012
Final Outline of the Final Report 10/4/2012 10/30/2012
Draft Final Report 11/5/2012 1/22/2013
Final Report 2/5/2013 4/25/2013

1.6 9/20/2010 10/20/2010
A letter regarding match funds or stating that no 
match funds are provided (no draft) 9/20/2010 10/20/2010
Copy(ies) of each match fund commitment letter(s) 
(if applicable) (no draft) 9/20/2010 10/20/2010

Letter(s) for new match funds (if applicable) 
(no draft) N/A

Within 10 working 
days of identifying 
new match funds

Letter that match funds were reduced (if 
applicable) (no draft) N/A

Within 10 working 
days of identifying 
new match funds

Identify and Obtain Match Funds

Monthly Progress Reports

Final Report
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Task 
Number

Task 
Name Product(s) Planned Start 

Date Due Date

1.7 9/27/2010 10/27/2010
Letter documenting the permits or stating that no 
permits are required (no draft) 9/27/2010 10/27/2010

A copy of each approved permit (if applicable) 
(no draft) N/A

Within 10 working 
days of receiving 

each permit

Updated list of permits as they change during the 
term of the Agreement (if applicable) (no draft) N/A

Within 10 working 
days of change in list 

of permits

Updated schedule for acquiring permits as 
changes occur during the term of the Agreement 
(if applicable) (no draft) N/A

Within 10 working 
days of change in 

schedule for 
obtaining permits

2 10/27/2010 3/31/2011
Draft Modeling Report 10/27/2010 3/31/2011
Final Modeling Report 10/27/2010 3/31/2011

3 10/27/2010 12/29/2010
Report on baseline conditions (no draft) 10/27/2010 12/29/2010

Identify and Obtain Required Permits

Data Center Audit and Energy Usage Baseline

Modeling and Analysis

Report on baseline conditions (no draft) 10/27/2010 12/29/2010
4 10/27/2010 12/29/2010

VFD Installation Report (no draft) 1/7/2011 3/31/2011
5 11/1/2010 3/31/2011

DASH System Operations Report (no draft) 11/1/2010 3/31/2011
6 11/1/2010 4/28/2011

NONE 
7 10/5/2010 10/5/2012

M&V Test Plan 10/5/2010 10/25/2010
Draft M&V Test Report 11/1/2010 8/7/2012
Final M&V Test Report 8/10/2012 10/5/2012

8 6/4/2012 12/10/2012
Draft Technology Transfer Plan 6/4/2012 9/25/2012
Final Technology Transfer Plan 10/5/2012 12/10/2012

Install and Commission DASH System

Airflow Management

Measurement and Verification (M&V) Tests

Procure and Install VFDs

Technology Transfer Activities
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